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ASSISTANT SECRETARY OF DEFENSE FOR HOMELAND DEFENSE

DOD SUPPORT FOR HURRICANE KATRINA RELIEF: EXECUTIVE SUMMARY

WEDNESDAY, SEPTEMBER 7, 2005, AS OF 0600

ARMY CORPS OF ENGINEERS (USACE)

Authorities
USACE conducts its emergency response activities under two basic authorities:
0 TheFlood Control and Coastal Emergencies Act (P.L. 84-99).
0 The Stafford Disaster Relief and Emergency Assistance Act (P.L. 93-288).

Command and Control

- Commander, USACE is Lieutenant General Strock in Washington, D.C.
USACE Task Force Commander is Mgor General Don Riley in Baton Rouge, Louisiana.
Mississippi Valley Division (MVD) Commander is Brigadier General Crear in Vicksburg,
Mississippi. His area of operations covers the States of Louisiana and Mississippi.
South Atlantic Division Commander is Brigadier General Walsh in Atlanta, Georgia. His
area of operations covers the States of Alabama and Florida

Operational Highlights

1,003 USACE personnel are on the ground or aboard ships supporting relief operations.
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This number includes 46 soldiers from the 249" Prime Power Battalion

MVD has formed Task Force Unwater to synergize the efficiencies of the multiple district
resources engaged.
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Task Force Unwater held meeting in Baton Rouge with Navy Facilities Command,
USACE Contracting and Prime Contractors. KBR and Shaw Group
Environment Protection Agency has issued a permit waiver for discharge of flood
waters. USACE General Council working to determine what “reasonable
precautions” are acceptable to keep progress accel erating.
=  Pump Station 6 has two pumps operating. Total capacity is 2,000 cfs into
the 17" Street Canal.
=  Pump Station 19 currently pumping 1,300 cfs. Pending arrival of
generator will activate another pump with an additional 1,000 cfs.
=  Pump Station 8 is running at full capacity 837 cfs.
Working to close deliberate breach at Bohemia now that gravity draining out of the
flooded areas has ceased.
No breaches are required at Venice area. Unit is attempting to recon pumping
station status in Plaguemines Parish through local /station workers.
Actions for next 24 hours. Pumping operations will continue and water levels will
continue to drop within city. Expect contractor to install first 10 depth gages that
will be used to track progress.
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Water and Ice: 27,540,000 liter of water and 83,440,000 Ibs of ice delivered to date.
0 Water and ice deliveries were impacted by transportation and production issues
over Labor Day weekend.
0 Expect contractors and vendors to catch up by Thursday.

Debris:
o0 Emergency clearing of US 90 in Louisiana continues. Clearing should be
completed by late this week.
o InMS, discussing alternative with local and county officials. Contractor staging
areas have been approved. Completing certification of trucks by end of week.

Roofing:
0 Working with volunteers to begin obtaining “Rights of Entry” to begin temporary
roofing mission.
0 Rolled plastic sheeting was delivered last night and expect roofing mission to
begin in earnest today.

Power: 46 Prime Power soldiers working in the area.

0 Last 24 hours. Continued working assessments and generator installsin
Mississippi and Louisiana. Primary effort in LA is getting power to pumping
stations.

» Completed Pump Station 6 and beginning work on Pump Station 7.
» Have completed 261 assessments and 77 generator installs to date.
0 Next 24 hours. Continue to work overhead power line to Pump Station 7.

Navigation:
0 Mississippi River is open to shallow draft traffic and deep draft vessals less than
39’ (daylight only). Contractor working to remove obstacles in Southwest Pass.
0 Harvey Lock, Algiers Canal and Lock are operating.
0 Inner Harbor Navigation Canal (IHNC) is not operational due to bridge closures.
Working to repair. The IHNC lock is working.

Housing:

0 Continuing working with FEMA’s Housing Area Command on the requirements
to temporarily house 500,000 through a combination of travel trailers, mobile
homes, hotels, and cruise ships.

0 Alabama housing team is working plans to build a 1,200 person requirement for
Dauphin Island.
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